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Tri-Party Agreement B2
JUN 07 2004

Mr, Todd Martin, Chair
Hanford Advisory Board

1933 Jadwin Avenue, Suite 135
Richland, Washington 99352

Dear Mr. Martin:

COMMENTS ON THE DRAFT TRI-PARTY AGREEMENT MILESTO@M& GE -
PACKAGES ON THE ESTABLISHMENT OF SCHEDULES FOR THE CLEANUP OF
SEVERAL TYPES OF HANFORD WASTE (M-91-03-01 AND M-16-03-03)

Thank you for submitting comments on the draft Change Packages for the Cleanup Schedules
of Several Types of Hanford Waste. Responsesto your comments, along with responses to -
the other comments received, are included in the Response to Public Comments document
(Enclosure 1). The final signed M-91-03-01 and M-96-03-03 change packages are also
provided (Enclosure 2). These documents are also available at http:/'www2.hanford.gov and
can be accessed electronically at the U.S. Department of Energy’s Information Repositories.

The State of Washington Department of Ecology, the .U.S. Environmental Protection Agency,
and the U.S. Department of Energy appreciate the time and effort you took to provide input
on the proposed changes to the Tri-Party Agreement for the M-091 and M-016 mﬂestoue :
series.

If you have questmns please contact Joel Hebdon, Director, Office of Envxronmental
Services, on (509) 376-6657.

LMt W//JZL_

Joel/Hebdon, Director i€¥acl A Wilson, Program Manager
Office of Environmental Services Nuclear Waste Program '

U.S. Department of Energy State of Washington Department of Ecolo gy
Richland Operations Officg

Mk

Nicholas Ceto, Program Manager
Hanford Project Office
U S. Enwronmental Protection Agency

Enclosures
04-AMCP-0308

_ cc: See Page 2
Washington State Department of Ecology & U.S. Environmental Protection Agency A US. Department of Energy



© Mr. Todd Martin -2-
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cc w/encls:
- Admipistrative Record -
Environmental Portal

cc w/o encls:

N. Ceto, EPA

L. D. Crass, FHI

L. J. Cusack, Ecology

" L. L. Fritz, FHI

S. Harris, CTUIR

J. S. Hertzel, FHI
R.Jim, YN -
E. J. Murphy-Fitch, FHI
K. Niles, ODOE

R. E. Piippo, FHI

P. Sobotta, NPT

M. A. Wilson, Ecology
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Hanford Tri-Party Agreement

Response to Public Comments on Establishment of Schedules for the

Cleanup of Several Types of Waste at Hanford
(M-91-03-01 and M-16-03-03 Change Packages)

z .

Aprl 20604

1. Comments submitted bj’ Ken Niles, Oregon Department of Energy

Comment 1: We believe the proposed milestones fall short in some areas and additional work is °
needed. M-91 and M-16 are restricted in scope and fail to address the large-amount of pre—1970 buried
waste, both TRU and non-TRU. If these burial grounds must be exhumed for any reason, it is- highty
likely that they will result in the generation of a large quantity of TRU waste needing characterization
and treatment. : '

Response to Comment 1: Ir June 2002, the Tri-Parties, following public comnent, established Tri-
Party Agreement {TPA) milestoftes (M-13 and M-15 series) to address the investigation and clean up .
of all 200-Area waste sites, including pre-1970 burial grounds. The first milestone in that series (M-
13-000) requires a Remedial Investigation/ Feasibility Study (RU/FS) work plan for all 200 Area

Burial grounds and soiid waste landfills be submitted December 2004. Pre-1970Q burial grounds are
being addressed through the CERCLA processes. Washington State Department of Ecology (Ecology)
and U.S. Department of Energy (USDOE) currently are wozking to develop the Data Quality

Objectives and an appropriate sampling and analysis plan to support that RUFS work plan preparation.

In addition, enforceable schedules for the retrieval of pre-1970 transuranic contaminated waste in the
618-10 and 618-11 biirial grounds were established in the 300-FF-2 Operable Unit Record of Decision.
The ROD identifies a technical approach to develop the capability to retrieve, package, and treat, as
necessary, waste generated from the exhumed pre-1970 burial grounds.

M-16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and mixed transuranic (TRUM) waste generated through Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) actions. This work plan will
specifically cover any TRU or TRUM waste.that is generated as a result of a CERCLA decision to
retrieve pre- 1970 buried waste. .

Comment 2: Additional Tri-Party Agreement (TPA) milestones are needed to provide for
characterization, reteieval, treatment and storage/disposition of all buried waste. By limiting the focus
as M-91 and M-16 do, the agencies are left with many outstanding issues to resolve later. This makes
it difficult to ensure that facilities are available when needed, and are of sufficient capacity and
capability to handle all the wastes that may be sent to them. We encourage the Tri-Parties to
1mmed1ately begin negotiation on these larger issues to ensure that the funding is available and the
plants are built wher needed.

Resporiise to Comment 2: The TPA agencies developed the M-91 milestone series using the most

* current waste forecast information available at the time. We recognize there is a high degree of
uncertainty associated with potential processing needs required by wastes generated through future
CERCLA remedial actions and other clean up activities. Several TPA milestones (M-91-03 and M-16-
93} were established fo assess processing capacity and capabilities required for wastes generated
through CERCLA. and other clean up activities. These milestones have requirements for revisions in
2009, 2012, and 2013 to coincide with completion of investigations of the 200 Area waste sites and
completion of retrieval of post-1970 contact-handled suspect TRU from the low-level burial grounds.
M-91-01 requires the acquisition of capabilities to treat remote-handled (RH) TRU by 2012 that is



planned to provide processing capability for CERCLA. waste, also. DOE will i&entify and seek needed
funding.

Comment 3: The Tri-Parties should: Include milestones for quantification, retrieval and disposition
of pre-1970 TRU waste and require the work to be fally funded;

Response to Comment 3: In June 2002, the Tri-Parties, following public comment, established TPA
milestones (M-13 and M-15 series) to address the investigation and clean up of all 200 Area waste
sites, including pre- 1970 burial grounds. The first milestone i that series (M-13-000) requires a
Remedial Investigation/ Feasibility Study (RI/FS) work plan for all 200 Area Buzial grounds and solid
waste landfills be submitied December 2004. Pre-1970 burial grounds are being addressed through the
CERCLA processes. Ecology and DOE currently are working to develop the Data Quality Objectives
and an appropriate sampling and apalysis plan to support that RI/FS work plan preparation.

In addition, enforceable milestones for the retrieval of pre-1970 transuranic contaminated waste in the

618-10 and 618-11 burial grounds were established. These milestones identify a technical approach to
develop the capability to retrieve, package, and treat, as necessary, waste generated from the exhumed

pre-1970 burial grounds. This cleanup work is part of 300-FF-2 Operable Unit Record of Decision.

M-16-93 requires submittal of an implementation work plan for the acquisition of capabilities’
necessary to manage TRU and TRUM waste generated through CERCLA Actions. This work plan
will specifically cover any TRU or TRUM waste that is generated as a result of a CERCLA to retrieve
pre-1970 buried waste.

Comment 4: Require DOE to aggressively obtain capacity to handle, characterize, treat and package
wastes;

Response to Comment 4: Capabilities to treat contact-handied (CH) mixed low-level waste
(MLLW) and certify CH TRU waste have been effectively demonstrated at Hanford; however, there is
limited commercial or USDOE capability for the processing of RII or CH large container wastes. Due
to this gap in processing capabilities, M-91 milestones were established requiring capabilities/facilities
for processing of RH and large container TRU waste and MLLW and to support the processing
requirements. for waste generated during CERCLA clean up actions.

Comment 5: Focus on the highest risk wastes first; and

Response to Comment 5: The Parties believe the M-91 change package does place priority on
addressing the highest risk wastes first through enforceable retrieval milestones. Records for waste
retrievably stored in low-level burial ground 218-W-4C, the first burial ground required to be retrieved
under milestofie M-91-40, indicate that the plutoniuin inventory represents nearly three quarters of the
plutonium inventory within all of the post-1970 retrievably stored suspect TRU waste burial grounds.

In addition, many of the containers within buria! ground 218-W-4C contain soils exhumed from the
216-Z-9 Crb. These drummed soils contain approximately 40,000 grams of plutonium and volatile
organic compounds, including carbon tetrachloride and its degradation products. Activities are
currently underway to capture the releases of these compounds from vent risers within sections of 218-
W-4C. Removal of these suspect TRU drums lessens the potential for releases to the soil column and
potentially the groundwater.

Comment 6: Ensure regulatory compliant storage of all wastes.

Response o Cofnmt_:nt 6: The M-91 change package includes a compliance schedule to retrieve
retrievably stored suspect mixed waste and to place mixed waste into compliant storage.



2. Comments submitted by Todd Martin, Chair, Hanford Advisery Board

Comment 1: The proposed M-91 and M-16 TPA milestones should require aggressive schedules for -
characterization, retrieval, freatment and storage/disposition of all buried waste in compliance with
regulations. The Board’s input on the M-91/M-16 change package is rooted in this fundamental
principle.

Response to Comment 1: In June 2002, the Tri-Parties, following public comment, established Tri-
Party Agreement (TPA) milestones (M-13 and M-15 series) to address the investigation and clean up -
of all 200 Area waste sites, including pre-1970 burial grounds. The first milestone in that series (M-
13-000) requires a Remedial Investigation/ Feasibility Study (RIFS) work plan for all 200 Area
Burial grounds and solid waste landfills be submitted December 2004. Pre-1970 burial grounds are
being addressed through the CERCLA processes. Washington State Department of Ecology (Ecology)
and U.S. Department of Energy (USDOE) currently are working to develop the Data Quality
Objectives and an appropriate sanpling and analysis plan to support that RI/FS work plan preparation.

In addition, enforceable schedules for the retrieval of pre-1970 transuratic contaminated waste in the
618-10 and 618-11 burial grounds were established in the 300-FF-2 Operable Unit Record of Decision.
The ROD identifies a technical approach to develop the capability to retrieve, package, and treat, as
necessary, waste generated from the exhumed pre-1970 burial grounds.

M:=16-93 requires subrmnittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and mixed transuranic {TRUM) waste generated through Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) actions. This work plan will
specifically cover any TRU or TRUM waste that is generated as a result of a CERCLA decision to
Tetrieve pre-1970 buried waste.

Pre-1970 buried waste will be addressed as necessary through CERCLA processes. The change
package does include capacity plamning and reportmg milestones for TRU and TRUM waste subject to
- CERCLA processes.

Comment 2: DOE, the Environmental Protection Agency (EPA) and Washington State Department of
Ecology (Ecology) should ensure that the TPA:

" Includes milestones for quantification, retrieval and disposition of pre-1970 TRU waste and requires
“the work to be fully funded;

Response to Comment 2: As noted in our previous response, the Parties believe the milestones in the
TPA provide a strong framework to address pre-1970 transuranic contaminated waste. In addition, the
issue of funding work required by the TPA is already addressed in the TPA.

Comment 3: Contains enforceable schedules for the shipment of TRU waste to WIPP

Response te Comment 3: Although this draft Change Package does not inclnde enforeeable schedules
for shipping TRU waste to Waste Isolation Pilot Project (WIPP), DOE is working to identify ways to
accelerate shipping TRU off of the Hanford Site.

Comment 4: Focuses on highest risk wastes first;

Response to Comment 4; The Parties believe the M-91 change package does place priority on
addressing the highest risk wastes first through enforceable retrieval milesiones. Records for waste
rerievably stored in low-level burial ground 218-W-4C, the first burial ground required to be retrieved
under milestone M-91-40, indicate that the plutonium inventory represents nearlty three quarters of the
phrtonium i mventory within all of the post-1970 reitievably stored suspect TRU waste burial grounds.



In addition, many of the containers within burial ground 218-W-4C confain soils exhumed from the
216-Z-9 Crib. These drummed soils contain approximately 40,000 grams of plutonium and velatile
organic commpounds, including carbon tetrachloride and its degradation products. Activities are
currently underway to capture the releases of these compounds from vent risers within sections of 218-
W-4C. Removal of these suspect TRU drums lessens the poteniial for releases to the soil cohumn and
potentially the groundwater. :

Comment 5: Is responsive to the Board’s principles on shipment of wastes to Hanford (Advice #143,
Principles 1, 2, 3, 4 and 6); and,

Respounse to Comment 5: The draft change package covers Hanford waste and forecasted waste to be
generated at Hanford., Currently, shipments of TRU waste to Hanford are enjoined, i.e., bannzd,
Should waste be identified to come to Hanford; the Parties will consider the issues ldenhﬁed in your
previous advice. :

Comment 6: Requires DOE to aggressively obtain remote-handled TRU capacity.

Response to Comment §: Hanford continues to work with representatives from the WIPP to track the
permit modification schedule that DOE believes will enable the disposai of Hanford RH TRU. Once
the Waste Acceptance Criteria (WAC) are established (assumed to be no earlier than 2006), Hanford
will incorporate these requirements into the RH TRU facility design criteria. We will explore
opportunities to accelerate the start up of RE TRU operations prior to 2012; however, the majority of
waste requiring processing in this facility is not forecasted to be generated until post 2007,

Comment 7: Regarding the safe storage of TRUJ, The TPA should contain milestones for
characterization of CH- and RH-TRU suspect mixed waste from the 200 Area burial grounds;

Response to Comment 7: Milestones M-91-40 and M-91-41 require all retrievably stored CH and
RH post-1970 suspect TRU waste be designated within 90 days of retrieval in accordance with State
requirements. - In addition to this state-required designation, TRU waste will undergo additional
characterization to meet WIPP certification requirements.

Comment 8: Mixed hazardous and transuranic waste (TRUM) should be stored as Resource,
Conservation and Recovery Act (RCRA) waste until it is treated to meet Land Disposal Restrictions
(LDR) or shipped to WIPP for disposal in a timely mamner; and, the TPA should not allow non-
compliant storage of TRU waste.

Response to Commnient 8: The M-91 change package includes a compliance schedule for retrieval of
retrievably stored suspect TRU mixed waste, and placement of mixed waste into RCRA compliant
storage until the waste is treated to meet LDR standards (when required) or the TRUM is certified for
shipment to WIPP. The DOE and the Department of Ecology have a disagreement on the scope of the
State’s anthority to require LDR treatment of mixed TRU waste at Hanford, but have agreed to submit
that question to a federal judge for resolution. All newly generated TRUM is currently stored in
RCRA permitted facﬂmes

Comment 9: M-16 - The Board advises DOE to provide a work plan describing what Comprehensive
Environmental Response and Liability Act (CERCLA) waste will be generated through cleanup and
how those wastes will be treated (RH and CH). Additionally, steps to acquire treatment capability and
plans for disposition (shipment offsite or Hanford disposal) should also be included.

Response to Comment 9: Several TPA milestones (M-91-03 and M-16-93) were established to
assess processing capacity and capabilities required for wastes generated through CERCLA and other
clean up activities. These milestones require revisions in 2009, 2012, and 2013 that coincide with
complstion of the 200 Arca waste sites investigations and retrieval of post-1970 CH suspect TRU from
the low-level burial grounds, Milestone M-91-01 requires acquiring capabilities to treat and/or process
post-1970 RH TRU by 2012 that will also allow processing capability for CERCLA clean up waste.



Comment 10: Lastly, the Board requests it and the public be kept informed and involved in
discussions regarding priority shifts in site cleanup activities that may occur as a result of M-91
funding choices.

Response to Comment £0: Cleanup at Hanford sometimes involves trade-offs in scheduling. Priority
decisions are intended to be made by fully considering relative risks, desired end states, and regulatory
requirements. Helping to establish priorities is an important furction of the Hanford Advisory Board
(HAB) and every effort is made to provide timely information so that the HAB can contribute to these
on-going evaluations.

3. Comments submitted by Gerald Pollet, Heart of America Northwest

Comment 1: The lack of priority given to all buried wastes — ﬁét just TRU - and the spread of
contamination from burial grounds has prompted us to call for the rapid investigation of the burial
grounds, and retrieval and characterization of all buried wastes.

Response to Comment 1: Pre-1970 waste is addressed in othe'r TPA milestones. USDOE plans to
characterize pre-1970 waste under RCRA past-practice or the CERCLA processes to determine what, -
if any, remedial actions would be required before closing any facilities, waste site or burial grounds
that contain this waste.

Comment 2: Of course, the notion of retrieving these wastes and then returning them to.unlined burial
grounds is legally unacceptable and defies common sense. To date, however, there has been no effort
to include a requirement that retrieved wastes — regardless of classification or type after
characterization - may only go into lined landSils ‘with leachate collection and legally compliant
monitoring systems. Indeed, USDOE’s plans for new landfilis and the Central Waste Complex contain
no mention of receipt of post-characterization retrisved LLW quantities, and recent public statements
by USDOE and contractor managers for Hanford disposal facilities indicate they plan to re-dump
wastes back into unlined burial grounds.

Response to Comment 2: The M-91 change package contains enforceable schedules for US DOE to

retrieve and designate retrievably stored wastes. Retrieved wastes designated as mixed are required to
be stored in RCRA compliant facilities. Retrieved wastes designated as non-mixed can be stored in-a

Tacility meeting the regulatory requirements for LLW,

Some of the Hanford Sclid Waste (HSW) EIS aliematives analyzed disposing of LLW generated

during post-1970 suspect TRU retrieval in unlined trenches; however, the preferred alternative is fo

- place this waste in lined trenches. In addition, USDOE and the regulators are evaluating the use of
lined trench disposal through the Inter-Agency Management Integration Team Working Group

. process.

Comment 3: Following retrieval, neither the proposed new TPA changes nor any baseline of USDOE
include proper remediation and closure of the active Low-Level Burial grounds. Indeed, USDOE-RL’s
baseline, adopted in 2003, shows that the unlined burial grounds would not be “closed” (i.e., properly -
capped to prevent migration after characterlzatlon of the releases to the soil and groundwater, and
cleaning up the releases) until the year 203511

Response to Comment 3: Closure of the low-level burial grounds will be scheduled through the
RCRA Part B permit. Some burial grounds may be in operation until 2035 (for example, trench 94 that
is used for disposal of Navy reactor compartments). DOE’s current plan is to integrate the closure of
the currently operating low-{evel burial grounds with the CERCLA closure of 200-SW-2 QOperable
Unit (OU) (including inactive pre-1970 burial grounds). DOE must submit a work plan for the closure’
of this OU by December 2004. Whether the permitted burial grounds are closed individually through



the permit or integrated with the CERCLA OU, the pubhc will bave the opportenity to comment on the
schedule and performance requirements. , :

Comment 4: These types of concerns led Heart of America Northwest and other public interest
groups to propose to Washington Ecology a principle for these negotiztions that the goal would be to
ensure the retrieval and characterization of all buried wastes. It was agreed that this would be a goal for
the negotiations, and stated in a memo/letter from Ecology director Tom Fitzsimmons to the Hanford
Public Interest Network groups in January, 2003. However, this was never sought by Ecology as a goal .
in the negotiations with USDOE.

Response to Comment 4: The M-91 negotiations that Tom Fitzsimmons was referring to in your
referenced letter, were those that took place, and uttimately failed in early 2003. ‘As a result of those
failed negotiations, Ecology issued the April 2003 Administrative Order pursuant to Ecology’s
RCRA/Hazardous Waste Management Act (HWMA) authority. Ecology’s Order was narrower in
scope than the issues originally involved in the earlier negotiations. These latter negotiations, on
which you are now commenting, were focused on obtaining TPA. milestones for the substance of the
work required in Ecology’s RCRA-based Administrative Order. '

‘The disposition of other buried waste on site (i.e., pre-1970 waste) will be determined through other
existing processes (permitting actions, RCRA corrective action or CERCLA), as currently
conternplated in the ITanford Federal Facility Agreement Consent Order. Those existing processes are
designed to-evaluate multiple options for the investigation and disposition of those wastes.

Comment 5: The highest risk buried TRU wastes, of course, are the ones buried for the longest period
of time. Those buried before 1971, however, are entirely ignored by the TPA and by this proposed new
milestone. Thus, the TPA will continue to have two glaring holes: failing to address the highest risk
TRU wastes buried; and, failing to have any timeline for investigation, retrieval, cleanup and closure of
the massive “active” Low-Level Burial Grounds. Only TRU (all of which is “suspect” Mixed Waste)

in those burial grounds (based on trusting USDOE to say where the TRU is buried and that there is no |
other TRU) are subject to be retrieved under the new proposed rrulestones

Response to Comment 5: In June 2002, the Tri-Parties, following public comment, established TPA
milestones (M-13 and M-15 series) to address the investigation and clean up of all 200 Area wasie
sites, including pre-1970 burial grounds. The first milestone in that series (M-13-000) requires a
Remedial Investigation/ Feasibility Study (RI/ES) work plan for all 200 Area Buria! grounds and solid
waste landfills be submitied December 2004. Pre-1970 burial grounds are being addressed through the
CERCLA processes. Ecology and DOE currently are working to develop the Data Quality Objectives
and an appropriate sampling and analysis plan to support that RIUFS work plan preparation.

In addition, enforceable schedules for the retrieval of pre-1970 transuranic contaminated waste in the
618-10 and 618-11 burial grounds were established in the 300-FF-2 Operable Unit ROD. This ROD
identifies a technical approach to develop the capability to retrieve, package, and treat, as necessary,
waste generated from the exhumed pre-1970 burial grounds.

M-16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and TRUM waste generated through CERCLA Actions. This work plan
will specifically cover ary TRU or TRUM waste that is generated as a result of a CERCLA decision to
retrieve pre 1970 buried waste.

The Parties believe the M-91 change package does place priority on addressing the highest risk wastes
first through enforceable retrieval milestones, Records for waste retrievably stored m LLBG 218-W-
4C, the first burial ground required to be retrieved under milestone M-91-40, indicate that the -
plutonium inventory represents nearly three quarters of the plutonium inventory within all of the post-
1970 retrievably stored suspect TRU waste burial grounds



In addition, many of the containers within burial ground 218-W-4C contain soils exhumed from the
216-Z-9 Crib. These drummed soils contain approximately 40,000 grams of plutonium and volatile
organic compounds, inclading carbon tetrachloride and its degradation products. Activities are
currently underway to capture the releases of these compounds from vent risers within sections of 218-
W-4C. Removal of these suspect TRU druuns lessens the potential for releases to the soil column and
potentially the groundwater. - :

Comment 6: USDOE’s Qwn Documents Show the Significant Risk From TRU in Burial
Grounds. and That the Older TRU Poses Significant Risks To Health and Environment;

“There is 2 medium to high risk of Public Health and Safety impact due to groundwatér contamination
and causing radicactive and hazardous constituents to reach the Columbia River upstream of
significant population centers....

'Response to Comment 6: The purpose of these miilestones is to remove waste from the burial
grounds thus reducing any potential impacts to the public health, safety or groundwaier contamination.
Comment 7: “Site workers are at risk of radioactive and hazardous contamination due to containers
being stored underground past their design life and need to correct contamination spreads.” (HANFS-
R960013 at Page 2, Sec. 22 and 23) :

Response to Comment 7: DOE’s health and safety professionals analyze the hazards associated with
the post-1970 retrieval operation as part of the job hazard analysis process. This process includes a
review of burial ground records to identify any contaminants of concern and based on this review,
determines the level of personnel protective equipment required to be worn during retrieval operations.
In addition to real-time industrial hygiene monitoring that is conducted during retrieval for carbon

_ tetrachloride and tetrachloroethylene, a vapor extraction system that extracts volatile organics from the -
burial grounds has been operational since retricval was initiated and will continue until Safety and
Health professionals deterrmine there is no additional need for this freatment system,

Comment 8: “The site is out of compliance with Hanford Defense Environmental Impact Staterent
Record of Decision that requires removal...” (HANFS-R960013 at Page 2, Sec. 25)
Design life of containers is 20 years (HANFS-RO60013 at Page 4).

Response to Comment 8: Post-1970 suspect TRU waste retrieval was initiated on October 17, 2003,
‘This activity met the M-91-40 milestone and was in accordance with the preferred alternative for
management of retrievably stored suspect TRU waste as described in the Hanford Defense Waste
Environmental Impact Statement (EIS) Record of Decision.

Comment 9: Other RDSes discuss the annual rate of deterioration as exceeding 13% per year for -
barrels buried in the mid 1980’s. Of cowse, the older barrels of TRU have deteriorated much faster —
and, there is scant assurance that TRUJ was even disposed.of in barrels prior to 1971.

Response to Comment 9: Burial ground records from 1970 and 1971 indicate that TRU waste was
retrievably stored in containérs. The design life of the containers was estimated to be 20 years;
however, the actual life of the containers, based upon observed corrosion rates for drums in dnact
contact with soils, appears to be in excess of 40 years.

Comment 10: NEPA analysis required: RDS R96001 5 notes that the “activities” for Remote Handled
TRU (RH-TRU}, wihich is what USDOE is attempting to ship to Hanford without an EIS, “could
require NEPA analysis prior to processing.” {at page 1)

“Some of the containers are reaching or have already exceeded their expected d351g11 life. Therefore, a
threat exists to the environment and site workers.

“Prior to operations of M-33 (complete dlSpOSITJOn of all Transuranic Waste) facilities, both the soil
and possible the groundwaxer could be contaminated.” (HANFS-R960015 at page 2, Sec 21 through
24).



Response to Comment 10: The State of Washington and other interested parties are in litigation with
DOE concerning whether the DOE has complied with NEPA in regard to its decision to ship off-site
TRU waste to Hanford for interim storage and processing prior to disposal at WIPP.

Comment 11: Tt has been established that Carbon Tetrachloride contamination is already spreading
from Trench W-4, where TRU is “retrievably stored”, in the 218-W-4C Burial Ground. This spreading
contamination poses significant health risks (vapor levels measured at 176 times the OSHA PEL and
176% above the lowest reported fatal concentration for humans) and is likely the source of increased
contamination identified for two years in a nearby groundwater monitoring well. Trench 4 ceased
operation in 1984 (Draft Hanford Solid Waste EIS, USDOE, April, 2002 at Figure D.6, page D.8).
Thus, in significanily less than 30 years, the retrievably stored TRU containers have breached or
spread contamination. USDOE now proposes to store RH-TRU, without lab analysis of hazardous
waste constituents, and some waste streams of which, USDOE contractor records indicate, contain
volatile organic hazardous wastes and other solvents and hazardous wastes (in addition to highly
radioactive wastes and Plutonium). USDOE’s records indicate a likelihood that the TRU imported
from ETEC and BCL will be stored for 20 years.

Response t6 Comment 11: Mixed waste imported from offsite would be managed in RCRA/HWMA
compliant facilities. All waste, including RTI TRU that is accepted for storage at Hanford is required
to meet the Hanford Site Solid Waste Acceptance Criteria (WAC), which requires the generator to
determine if there are hazardous components and if so, to designate the waste in accordance with state
and federal regulations. Both state and federal requirements allow appropriate use of process
knowledge to designate wastes. DOE will store any RH TRUM in compliant TSD facilities; DOE
intends to retrievably store RIT TRU in concrete vaults in the low-level Burial Grounds.

The carbon tetrachloride vadose zone plume is being investigated as part of an on-going CERCLA
remedial investigation/feasibility study. Additional sampling and analysis is scheduled to be
performed on trench substrates following suspect TRIJ refrieval fo determine whether or not releases of
contaminants to the envirgnment have occurred, and if so, the nature and extent of the contamination
and final correction of the problem. In order to minimize any potential worker exposure to carbon
tetrachloride vapor during retrieval operations and to mitigate any possible releases of carbon
tetrachloride to the environment, DOE initiated vapor extraction at Trench 4 in November 2003.

Comment 12: USDOE’s refusal to agree to enforceable milestones for the retrieval, treatment and
processing of these imported wastes increases the likelihood that these wastes will be “stored” buried
for over 20 years. Thus, based on the actual experience to date for TRU stored in Hanford burial
grounds, it is probable that numerous drums and containers of ETEC.and BCL TRU wastes will also
breach or release wastes. Thercfore: M-91 should specify that NO ADDITONAL TRU will be
“stored” in Hanford’s unlined burial grounds.

Response to Comment 12: DOE places RH TRU waste in concrete vaults in the LLBGs for interim
storage.. TheM-91 Change Package does not directly address management of off-site non- m:xed TRU
waste,

Comment 13: FY 1997 Mission Planning Guidance and Unit of Analysis Sheet (#183, 185, 189):
These USDOE budget documents establish high risk from failing to proceed with TRU retrieval:

“If TRU waste retrieval operations do not occur, radicactive/hazardous waste will remain underground
in deteriorating containers that have exceeded their design life potentially causing soil and eventually
ground water contarination, There is a risk that ground water contamination could lead to
radioactive/hazardous consutuents reaching the Columbia River upsiream of significant population
centers. .,

“There is mcreased risk to site workers. ..as the levels of contamination increase due to failing waste
containers.” (MPG-17, USDOE, Sec. 4.4 and 4.5)

“The waste has been buried in containers that were not intended to be in the ground for more than
twenty years.” (MPG-16)(also MPG-17 for RH-TRU). FY 1996 Field Submission Activity Data



Sheets establish that USDOE has previously broken commitments to “accelerate” TRU retrieval. B.g.:
pages 18 and 19.

Response to Comment 13: Enforceable milestones were established in the M-91 draft change
package that requires retrieval of both CI and RH post-1970 suspect TRU waste from the LLBGs.
Enforceable schedules for the retrieval of pre-1970 transuranic contaminated waste in the 618-10 and
618-11 burial grounds were established in the 300-FF-2 Operable Unit ROD. Also, there are
additional TPA milestones (M- 13 and M-15 milestone series) identified for- the 200 Area Burial
grounds and waste sites.

Comment 14: Why the Proposed M-91 and Settlement are Not in the State of Washington’s or
Public’s Interest, and Need to be Either Renegotiated as Detailed, or the Existing Administrative
Order Should Continue and Be Expanded; 1. The agreement and proposed new milestone relax
requirements from the existing administrative order, which is in effect. The hew Milestone would
allow USDOE to opt out of significant regulatory requirements; and, it allows USDOE to continue
federal litigation to challenge the fundamental underpinning of this portion of the TPA.

Response to Comment 14; The Administrative Order is not currently in effect. In accordance with
the Settlement Agreement, Ecology withdrew Administrative Order 03NWPKW-5494, and DOE
dismissed its appeal concerning the Administrative Order.

The legal authority'i__ssues regarding who controls and manages TRU and TRUM waste have existed
for along time. Consequently, the parties negotiated the M-91-03-01 TPA Change Package
recognizing legal issues existed that required formal resolution, The Parties created a successfil
resolution to the management of TRU and TRUM by secking a legal solution in federal court.

Comment 15: 2. USDOE reserves the right, in the proposed Milestones, to unilaterally decide to store
Mixed TRU (and all TRU is legally Mixed TRU unless fully characterized) for decades without
meeting basic standards for storage or treatment. Storage of untreated TRU was recognized by
USDOE, in the WMPEIS, to pose serious safety risks. WA State and the Federal Court both _
acknowledged these documented risks in The State of Washington, Columbia Riverkeeper, Heart of
America Northwest. et al v. Abraham These risks have never been addressed, but USDQE is now
saying they want to unilaterally be able to evade storage and treatment standards. The proposed
milestone would allow USDOE to unilaterally claim waste is destined — eventually — for WIPP, and
evade all hazardous waste safe storage and treatment requirements. As the State itself noted in the
litigation, USDOE has already made this specious claim for mumerous TRU wastes that may never
legally be acceptable at WIPP. It is ludicrous for Washington State io sign an agreement, and call it a
settlement, and relax requirements via negotiation... while explicitly allowing USDOE to continue to
ste Washington State to challenge the State’s very authority to have safe storage of Mixed TRU.
Washington needs to reject the proposed TPA change and to keep the admlmstratlve order in place
without ne gottated relaxations.

Response to Comment 15: Waste (including TRUM) that is accepted for storage at Hanford is
required to meet the Hanford Site Solid WAC. - The WAC incorporates state and federal requirements
to demonstrate compliance with applicable storage regulations. Once the TRUM waste is

" demonstrated to meet the WAC, it is accepted and stored in compliant TSD facilities.

Once retrieved, TRU storage and management will be in accordance with DOE radioactive waste
management niles. TRUM will be stored in accordance with DOE radioactive waste management
rules, RCRA, and HWMA,

The DOE and the Department of Ecology disagree concerning the extent to which LDR storage
prohibitions apply to TRU mixed waste at Hanford. As part of the Settlement Agreement, Ecology and
DOE have agreed to submit the issue to a federal judge for resolution.



Comment 16: 3. We object to USDOE unilaterally deciding to eliminate an activity that had been
called significant worker health and public risk reduction to pay for M-91. USDOE is now planning to
eliminate the removal of the extremely radioactive Cesium and Strontium capsules stored in the B~
Plant swimming pool (WESK). This old facility is at great risk, and the capsules pose a high risk to
workers. USDOE had repeatedly acknowledged that moving the capsules to dry cask storage was a
high priority. Now, to pay for M-91, USDOE is dropping this high priority work. In other words,
USDOE has failed to request adequate funding to meet its compliance requirements — which, in and of
itself, violates the TPA. This was done without ever identifying this cost and tradeoff in public
comment documents. This lack of disclosure is-unacceptable. Washington should take enforcement
action if USDOE tries to fund one compliance activity by robbing another safety activity.

Response to Comment 16:. There is no indication that stering the capsules at WESF poses an
immediate high risk to workers. The driver for moving the capsules info dry storage was not based on
the age of WESF, but on earlier feasibility studies that identified significant mortgage and life-cycle
cost reductions from moving the capsules to dry storage and closing WESF.

Cleanup at Hanford sometimes involves trade-offs in scheduling. Priority decisions are intended to be
made by fully considering relative risks, desired end states, and regulatory requirements. Information
about such decisions is made available to the public through a number of forums such as the Hanford
Advisory Board (HAB) and public meetings (e.g., Hanford State of the Site).

The dry storage capsule project proposal is not a TPA requirement; thus, any decision to delete the
project would not violate the TPA. The HAB was informed of the proposal several months ago.
Currenﬂy DOE has made no final decision.

Comment 17: 4. This proposed TP_A milestone does NOT address highest risks first. In fact, the

package admittedly goes after lowest risk wastes initially. There may be some good reasons for doing

S0 to gain experience, but this approach is certainly not about tackling the highest risk wastes.

To go after highest risks first, rather than the low hanging fruit, the TPA needs to require USDOE to:

a.  Retrigve, characterize and ireat TRU buried before 1971;

b. Retrieve, characierize and treat ALL buried wastes;

c.  Stop Dumping waste in unlined trenches within 90 days; and prohibit USDOE from “storing”

more TRU in unkined trenches or in any noncompliant facility.

d. Investigate the releases from all Low-Level Waste Burial Grounds starting in 6 months and adopt -

a schedule for remediation and legal “closure” under RCRA and Washington’s Hazardous Waste
* Management Act, RCW Chapter 70.103,

g. Ship TRU waste for disposal within the legal limits of RCRA and RCW 70.105 for storage after
characterization ot treatment. (Note that Idaho and Nevada both have enforceable ag:l.‘eements with
schedules for shipment of TRU to WIPP).

Response to Comment 17: In June 2002, the Tri-Parties, following public cormment, established TPA
milestones (M-13 and M-13 series) to address the investigation and clean up of all 200 Area waste
sites, including pre-1970 burial grounds. The first milestone in that series ((M-13-000) requires a
Remedial Investigation/ Feasibility Study (RVFS) work plan for all. 200 Area Burial grounds and solid
waste landfills be submitted December 2004. Pre-1970 burial grounds are being addressed through the
CERCLA processes. Ecology and DOE currently are working to develop the Data Quality Objectives
and an appropriate sampling and analysis plan to support that RI/FS work plan preparaﬁon

In addition, enforceable schedules for the retrieval of pre-1970 transuranic contamittated waste in the
618-10 and 618-11 burial grounds were established in the 300-FF-2 Operable Unit ROD. This ROD
identifies a technical approach to develop the capability to retrieve, package, and treat, as necessary,
waste generated from the exhumed pre-1970 burizl grounds,

- M-16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and TRUM waste generated through CERCLA Actions. This work plan
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will specifically cover any TRU or TRUM waste that is generated as a result of a CERCLA decision to
retrieve pre-1970 buried waste.

HSW EIS analyzed alternatives including disposing of LLW generated during post-1970 suspect TRU
refrieval in unlined trenches; however, the preferred alternative is to place this waste in lined trenches.
In addition, DOE and the regulators are evaluating the use of lined trench disposal through the Inter-

Agency Management Integration Team Working Group process.

‘When the parties negotiated the M-91-03-01 TPA Change Package, worker and public safety,
feasibility of performance, budget and ability to ship waste were all priorities. The parties weighed the
priorities and circumstances surrounding TRU and TRUM waste management and balanced them
against the complicating issue of legal authority that has been with these particular milestones since
their inception. The resulting M-91 milestones reflect the best and most likely to be successful path
forward for accelerating TRU and TRUM retrieval.

Comment 18: The M-%1-03-01 change package would be a step in the right direction, if USDGE
dropped litigation challenging the authority of the state and Tri-Party Agreement over the wastes
covered, and challenging the fumdamental underpinnings of the proposed actions and schedule.
USDOE has resisted this effort every step of the way and delayed onset of TRU reirieval for years —
Just last spring, USDOE Headquarter (it is rumored) barred a similar change package from being
signed. That resistance and delay must not be rewarded by Washington State with these new
concessions.

Response to Comment 18: The legal authority issues regarding who controls and manages TRU and
TRUM waste have existed for a long time. Consequently, the parties negotiated the M-91-03-01 TPA
Change Package recognizing legal issues existed that required formal resolution. The Parties created a
successfil resolution to the management of TRU and TRUM by seeking a legal solution in faderal
court. ) .

Comment 19: An administrative order is already in place requiring retrieval of suspect TRU buried in
the Low-Level Burial Grounds after 1971. The proposed TPA changes, as negotiated, actually relax
requirements from this administrative order. There is no justification that can be offered for agreeing
to a relaxation of any standard or timeline while USDOE continues to attack the schedule and the right
_of the State to require these actions. This is not a settlement, so long as USDOE and the Administration -
continue to fight these standards in court. Historically, formal agreements between the affected
govemnmental agencies are required to help ensure adherence to coprnmitments for reirieval,
characterization, treatment, packaging, storage and shipment of waste on the Hanford site.

Response to Comment 19: The Parties disagree with your statement that the draft TPA change
package “relaxes” the retrieval requirements for the post-1970 retrievably stored suspect TRU waste.
Both the draft change package and the Order require the CI retrievably stored waste to be retrieved by
December 31, 2010. In addition, the change package lays out the sequence for retrieving this waste
from the low-level burial grounds. The retrieval requirements of the change package are exactly the
same for the Order for initiating (January 1, 2011) and completing the retrieval (December 31, 2018)
of RH post -1970 suspect TRU waste,

Comment 20: The TPA change package unacceptably leaves no requirement for shipping waste to.
WIPP for geologic disposal (as required by federal law);and, there are no facilities.at Hanford for
storage or treatment of Remote-Handled TRU (RH-TRU); or approved criteria for characterization,
packaging and shipment of RH-TRU waste to WIPP. The TPA, at minimum, must say that USDOE is
not allowed to add more TRU to this backlog. Incredibly, USDOE plans to do just that. { See Final
Hanford Solid Waste Disposal EIS and litigation record referred to earlier)
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Response to Comment 20: The M-91-03-01 TPA Change Package provides for storage and

" management of RH-TRU waste until the WIPP RH-TRU waste acceptance criteria are developed. It
then requires reirieval actions that aré necessarily reliant on WIPP RH-TRU WAC for management
and treatment. DOE is working on the development of the WIPP Acceptance Criteria for RH-TRU
and considered the current state of the criteria in negotiating the Ielated mﬂestones in this change
package.

The M-91 change package does not directly address managemeﬁt of off-site non-mixed TRU. That
issue is being addressed in litigation. The legal authority issues regarding who controls and manages
TRU and TRUM waste have existed for a long time. Consequently, the parties negotiated the M-91-
03-01 TPA Change Package recognizing legal issues existed that required formal resolution. The
parties created a successful resolution to the management of TRU and TRUM by secking a lepal
solution in federal court.

Comment 21; The Hanford Advisory Board’s advice #143, issued February 7, 2003, identified 8
principles for application to M-91 TPA negotiations. Those principles still need to be incorporated
into an M-91 Change Package:

Complete waste characterization

identification of impacts to adding more wastes to Hanford

regulatory compliance

enforceable schedules

appropriate regulatory investigations of releases from burial grounds

fully burdened costs of siotage and treatment

priontizing characterization, retrieval, treatment of currently buned waste not barter the addition

- of more waste to Hanford for schedule change

VVVVVYY

Response to Comment 21: The eight HARB principles from Advice #143 and our responses are listed
below:

1. Pre-1970 TRU waste is not covered in the change package (Advice #143, Principles 4 & 7). The
Board has advised on previous occasions that retrieval of the pre-1970 TRU wastes should be a
bigh priority. We reaffirm this advice. It is reasonable to assume that the older containers will
have far greater deterioration. Every year of retrieval delay increases the risk that the contents of
these older containers will escape into the environment, complicate cleanup, increase the risks to
workers and increase the cost of cleanup.

Response: In June 2002, the Tri-Parties, following public comment, established TPA milestones
{M-13 and M-15 series) to address the investigation and clean up of all 200 Area waste sites,
including pre-1970 burial grounds. The first milestone in that series ((M-13-000) requires a
Remedial Investigation/ Feasibility Study (RI/FS) work plan for all 200 Area Burial grounds and
solid waste landfills be submitted December 2004. Pre-1970 burial grounds are being addressed
through the CERCLA processes. Ecology and DOE currently are working to develop the Data
Quality Objectives and an appropriate sampling and ana1y51s plan to support that RUFS: work plan
preparation,
In addition, enforceable schedules for the retrieval of pre-1970 transuranic contaminated wasts in
the 618-10 and 618-11 burial grounds were established in the 300-FF-2 Operable Unit Record of
Decision. The ROD identifies a technical approach to develop the capability to retrieve, package,
_ and treat, as necessary, waste generated from the exhumed pre-1970 burial grounds.

M-16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and TRUM waste generated through CERCLA Actions. This work
plan will specifically cover any TRU or TRUM waste that is generated as a result of a CERCLA
decision to retrieve pre 1970 buried waste.

2. The change package does not provide schedules for TRU waste shipments (Advice #143, Principle.
4).
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Response; Although this draft Change Package does not include enforceable schedules for
shipping TRU waste to WIPP, we are workmg 1o identify ways to accelerate shipping TRU off of
the Hanford Site.

3.  While the change package addresses the carbon tetrachloride burial grounds appropriately, it does
not, in general, require retrieval of the highest risk ‘waste first.

Response: The Parties believe the M-91 change package does place priority on addressing the
highest risk wastes first through enforceable retrieval milestones. Records for waste retrievably
stored in LLBG 218-W-4C, the first burial ground required to be retrieved under milestone M-91-
40, indicate that the plutonium inventory represents nearly three quarters of the plutonium
inventory within all of the post-1970 retrievably stored suspect TRU waste burial grounds.

In addition, many of the containers within burial ground 218-W-4C contain soils exhumed from
the 216-Z-9 Crib. These drummed soils contain approximately 40,000 grams of plutonium and
volatile organic compounds, including carbon tetrachloride and its degradation products.
Activities are currently underway to capture the releases of these compounds from vent risers
within sections of 218-W-4C. Removal of these suspect TRU drums lessens the potential for
releases to the soil colummn and potentiaily the groundwater.

4. The change package does not include provisions covermg the shipment of wastes to Hanford
.(Advme #143, Principles 1, 2, 3, 4, and 6). -

Response: The Parties know of the Board’s interest and long history with these issues. Currently
DOE-HQ is taking a comprehensive look at waste issues across the complex. The draft change
package covers waste at Hanford and forecast to be generated at Hanford. Currently, shipments of
TRU waste to Hanford are enjoined (i.e., banned)

5. The ability for Iemote-handled {RH) TRU capacity must be developed as soon as possible and the
delay of such a requirement by the change package is a concern to the Board. -

Response: Hanford continues to work with representatives from the WIPP to track the permit
modification schedule that DOE believes will enable the disposal of Hanford RH TRU. Once the
WAC are established (assumed to be no earlier than 2006), Hanford will incorporate these
requirements into the RH TRU facility design criteria. We will explore opportunities to accelerate
the start up of RII TRU operations prior to 2012; however, the majority of waste requiring
processing in this facility is not forecasted to be generated uniil post 2007,

Comment 22: M91-03-01 Change Package: The change package fails to address key principles
urged in the Board’s advice, mciudmg complete retrieval, and, identification of impacts before
adding more wastes to Hanford.

The whole basis of the change package is being challenged, and USDOE reserves the right to -
undermine the most basic standards to avoid application of storage and treatment requirements for
Mixed TRU.

Response to Comment 22: The M-91-03-01 TPA Change Package does address TRUM waste
already at Hanford, not new offsite waste. The Change Request establishes enforceable compliance
schedules for the retrieval, designation, and storage of all suspect mixed waste that is retrievably stored
at Hanford. It also acknowledges that decisions regarding how mmch waste will be retrieved that was
disposed of prior to May 6, 1970, will be the result of RCRA corrective actions, RCRA closures, and
CERCLA response actions at a later date.

DOE is respecting the preliminary injunction ordered by Judge MacDonald (May 9, 2003) that

prohibits DOE from making shipments of TRU waste to Hanford pending final resolution of National
Environmental Policy Act (NEPA) litigation.
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Comment 23: Even if the State wins in Federal Court, the Proposed Agresment gives USDOE the
right to unilatezally avoid treating retrieved wastes and evade application of the safe storage
requirements for hazardous wastes. The Hanford Advisory Board advised that any agreernent mmust .
provide for ali retrieved suspect Mixed Wastes, whether TRU or LLW, be treated and stored in accord
with all applicable standards to ensure safety. In the WMPEIS, USDOE acknowledged that unireated
MTRU posed significant risks when stored, and even after those risks were reduced through treatment,
accidents, fires, transportation accidents, and earthquakes could result in offsite fatalities at Hanford.

Response to Comment 23: All retrieved post-1970 mixed waste will be stored in compliant TSD
facilities prior to disposal. MLLW will be treated to meet Land Disposal Restriction Standards prior to
disposal in a permitted facility. TRUM waste will be placed in compliant interim storage pending
final certification and shipment o WIPP for disposal (or pendmg treatment, if required as a result of
the pending litigation).

Comment 24: The relevant proposed changes to the TPA state that “DOE may choose” to issue fs
own certification that the wastes are destined for WIPP disposal “in lieu” of meeting the standards for
storage and treatment. However, the proposed change package fails to provide any enforceable
schedule for shipping the wastes offsite within the legal deadlines for storing wastes without treating
thern. The Proposed Agreement actually delays when USDOE must have Remote Handled TRU
capacity (and fails to define what type of capacity} until 2012. Thus, wastes will sit for much more
than a decade without having to meet standards for storage or treatment — while USDOE continues to
attempt to add more of these wastes from offsite.

Response to Comment 24: The Partics negotiated the M-91-03-01 TPA Change Package recognizing
there were legal authority questions that directly affect the conirol and management of TR1 waste
shipments, storage, treatrnent and certification. For the parties to create a successful resolution to the
management of TRU and TRUM, the parties are respecting one another’s position while the legal
authority questions are being resolved in federal court,

The M-91 TPA Change Package assures that actions will be taken so that storage of TRU waste
complies with DOE regulations and storage of mixed TRU complies with RCRA and HWMA.,
Whether DOE transuranic waste mmst meet RCRA and HWMA standards for storage and treatment
depends on the legal questions being adjudicated in federal court. Further, the parties acknowledge
that for some period of titne RH-TRU will remain at Hanford untit WIPP waste acceptance criteria are
developed for characterization and certification.

Comment 25: The HAB board has repeatedly advised that retrieval of the TRU wastes buried before

1971 should be a high priority. It is reasonable to assume that the clder containers will have far
greater deterioration and every year of retrieval delay adds a greater risk that the contents of these older
containers will escape into the environment. Focusing on retrigval of the most recently buried and
stored wastes do not reduce the highest risk first. Milestones for refrieval and treatment of the pre-
1970 TRU should be included in this change package and this work should be funded.

Response to Comment 25: The Parties believe the M-91 change package does place priority on
addressing the highest risk wastes first through enforceable retrieval milestones. Records for waste
retrievably stored in low-level Burial Ground 218-W-4C, the first burial ground required to be
refrieved under milestone M-91-40, indicate that the plutonium inventory represents nearly three
quarters of the plutonium inventory within all of the post-1970 retrievably stored suspect TRU waste
burial grounds,

In addiﬁon, many of the containers within burial ground 218-W-4C contain soils exhumed from the
216-Z-9 Crib. These drummed soils ¢ontain approximately 40,000 grams of plutonium and volatile
organic compounds, including carbon tetrachloride and its degradation products. Activities are
currently underway to capture the relsases of these compounds from vent risers within sections of 218-
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W-4C. Removal of these suspect TRU drums lessens the potential for releases to the soil column and
potentially the groundwater.

In June 2002, the Tri-Parties, following public comment, established TPA milestones (M-13 and M-15
series) to address the investigation and clean up of all 200 Area waste sites, including pre-1970 burial
grounds. The first milestone in that series ((M-13-000) requires 2 Remedial Investigation/ Feasibility
Study (RI/FS) work plan for all 200 Area Burial grounds and solid waste landfills be submitted
December 2004, Pre-1970 burial grounds are being addressed through the CERCLA processes.
Ecology and DOE currently are working to develop the Data Quality Objectives and an appropriate
sampling and analysis plan to support that RI/FS work plan preparation.

In addition, enforceable schedules for the retrieval of pre-1970 iransuranic contaminated waste in the
618-10-and 618-11 burial grounds were established in the 300-FF-2 Operable Unit Record of Decision.
‘The ROD identifies a technical approach to develop the capability to retrieve, package, and treat, as
necessary, waste generated from the exhumed pre-1970 burial grounds.

M-16-93 requires submittal of an implementation work plan for the acquisition of capabilities
necessary to manage TRU and TRUM waste generated throungh CERCLA Actions. This work plan
will specifically cover any TRU or TRUM waste that is generated as a result of a CERCLA decision to
retrieve pre-1970 buried waste.

Comment 26: The requirements for M-91 TRU retrieval have been in place for nearly one year, and
have been under discussion for several years. USDOE should have identified these compliance costs in
its annual budget submission for FY 2004, 2005 and out years. By failing to do so, USDOE again
failed to comply with the requirements of TPA paragraphs 148 and 149, and prevented the public and
regulators from commenting on the adequacy and priorities in USDOE-RL’s budget submissions.
Ecology’s failure to determine or disclose if there were budgst impacts from M-91 can not be entirely
laid to USDOE’s lack of disclosure, since several entities including the HAB inquired as to costs and

- tradeoffs, and Ecology was in a position to disclose and oppose this action earlier.

Response to Camment 26: Last October when the tentative agreement was signed, DOE directed its
cornitractor to prepare a baseline change request that realigned the work scope to reflect those proposed
changes. The baseline change Tequest continues to be worked; however, DOE has been able to achieve
the M-91-03-01 commitments within established funding targets.

4. Comments submitted by Anthony Johnson, Chairman, Nez Perce Tribal
~ Executive Committee

Comment 1: The Tribe understands that the M-91 change package addresses retricval of all RSW,
designating whether or not it is mixed waste (i.e., has hazardous waste component in addition to-
radionuclide component). The change package also addresses compliance schedules for waste that
requires treatment, safe storage and preparation of TRU waste for shipment to WIPP. The Nez Perce
see this is another step forward in processing 200 Area waste and hastening removal of TRU waste
from Hanford. It is clear, in addition, that it is not in the realm of the M-91 milestones to address
disposal.

Response to Comment 1: You are correct about the scope of activities covered and not covered by
the proposed M-91 and M-16 TPA milestones.

Comment 2: Tt also appears to us that these milestones do not address any possible firture designation
and disposition of tank waste as TRU waste. If some amount of tank waste can be handled as TRU, we
would like a clearer understanding of what framework regulates its disposition.

Response to Comment 2:  The Department of Energy is working closely with the Washington State
Department of Ecology to ascertam what is necessary to proceed with retrieval and packaging of
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Hanford Tank waste determined to be Transuranic mixed waste (TRUM). The permitting process will
include an opportunity for public comment. In addition, the M-45 milestone series addresses closure
of the SSTs. The tank TRUM retrieval activity would be an interim step in achieving the applicable
M-45 milestones.

Comment 3: At the present time the transport of off-site TRT to Hanford is haltéd and in litigation.
If it should resume after settlements between the Tri Pariies, we understand it would be processed in
the same manner as Hanford TRU waste. We repeat a primary concern from the ERWM letter to Mr.
Keith Klein in January 2003 regarding bringing off-site TRU to Hanford. The Nez Perce remain -
deeply concerned that the WIPP is not currently licensed to accept remote-handled TRU, and we
expect to be kept informed of the status of that licensing effort.

Response to Comment 3: The volume of RH TRU waste that could be received from off-site
generators for interim storage and certification would be processed in conjunction with over 200 m’ of
RH TRU that are forecasted to be generated from Hanford clean up activities. Hanford continues to
work with representatives from the WIPP to track the permit modification schedule that DOE believes
will enable the disposal of Hanford RFL TRU. DOE will keep your progra.m statf informed of our
progress on this effort.

Comment 4: Having shared these comments, the Tribe wishes to acknowledge the efforts the Tri-
Party agencies have exercised to deal with these waste issues, and we hope the matters still in litigation
will be settled in a manner fair to all,. Ultimately, it is the health and fate of the Columbia River and its
resources that the Tribe WlSheS to protect.

Response to Comment 4: The Parties share your desire to expeditiously resolve the litigation in a fair
manner that facilitates the treatment and disposal of wastes generated from clean up activities at
Hanford

5. Comments submitted by Nancy Koening

Comment 1: I'm writing for the record regarding the propesed changes for the cleanup of buried
wastes at the Hanford site (M-91, M-16). Acceleration of cleanup sounds good. But, is it real? And,
of course the Department of Ecology should have authority to regulate what happens in Washington
State!

Response to Comment 1: The M-91 draft Change Package was designed 1o accelerate retrieval of CH
suspect stored Transuranic (TRU) waste, treat legacy MLLW, and acquire treattment capabilities -
sooner for RH and large containers of TRU and MLLW. When this draft Change Package is finalized,
there will be enforceable schedules for retrieving and demgnatmg retrievably-stored suspect TRU
waste and treating MLLW

DOE and the Department of Ecology have a disagreement on the scope of the State’s authority over
TRUM, but have agreed to submit that question to a federal judge for resolution.

Comment 2: Iam concerned that the workers showzn in the photo on the first page of the notice are
not wearing protective gear. One worker appears to be standing in water. Are workers being
protected? These are wastes you cannot see or feell (reference: fact sheet photo)

Response to Comment 2: Before retrieving any waste from the burial grounds, workers and safety
and health professionals identify hazards associated with that work. The photo shows workers
retrieving contact-handled suspect TRU waste from one of the low-level burial grounds. Based on the
pre-work hazard analysis DOE deterntined that no protective clothing was required. Also, one of the
individuals in the photo is an industrial hygienist whose job it is to ensure that the work is done safely.
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- Comment 3: Will any of these actions result in more confaminated water? Both Groundweter and
Columbia River Water? Will any of these actions result in downwind air pollution? Will wastes be
solidified?

Response to Comment 3: The work associated with the M-91 and M-16 draft Change Packages will
not further contaminate ground or surface water nor produce levels of air pollution that exceed state
and federal regulations, The purpose of these milestones is to remove waste from the burial grounds
thus reducing any potential impacts to the environment.

The waste retrieval opera’nons are expected to result in non-liquid waste. Solidification is one potential
treatment for liquid wastes, therefore, it is not expected that retrieval operations will result in a
significant amount of waste being solidified. For newly generated waste or waste in storage, the
method used to treat wastes will depend on the characteristics of the waste and the regulatory
requirements for treatment and disposal of that waste. Based on current characterization data,
macroencapsulation (e.g. grout) of the waste prior to disposal will likely be the required treatment
option for a large percentage of the MLLW in storage or forecasted to be generated in the future,

Comment 4: There’s been so much waste of dollars — we need to get on with the task at hand!

Response to Comment 4: The Tri-Party Agresment agencies are committed to cleaning up the
Hanford Site. As of March 1, 2004, 2221 drums of waste were processed and shipped offsite to the
Waste Isolation Pilot Plant in New Mexico.

6. Comments submitted by Calvin Rinne |

Comment 1: I applaud your coordinated efforts to address the environmental risks at Hanford posed

by the radioactive elements classified as TRU beginning in 1970. It seems that those same elements,

~ generated before 1970, pose the same environmental risks. If this approach is right for TRU, then it
should be right for the elements that this classification defines, without respect for generation date.

‘ Conversely, if the approach for treatment of pre-1970 TRU (forgive the term, you know what I mean)
is good enough, then the sare should be good enough for post-1970 TRU. I urge the Agenc1es to
agree on what is the nght approach, and to follow that approach conswtently

Response to Conunent 13 Pre-1970 waste is addressed in other TPA milestones. USDOE, plans to
characterize pre-1970 waste under RCRA past-practice or the CERCLA processes to determine what,
if any, remedial actions would be required before closing any facilities, waste site or burial grounds
that contain this waste.
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Federal Facili A. reement and Co ' t Ord '
Change Number &y Agreeme ‘D_ peent Breer Date

M-91-03-01 | Change Control Form _ -} April 22,2004
Do niof use blue ink. Type or print using black ink.

Originator Ecology : ] _ o _ Phone

P

Class of Chaixige

[X] I~ Signatories | { 11— Executive Manager [ ]1- Project Manager

Ch ange Title :
Modlﬁcatxon of Hanford Federal FamhtLAoreement and Consent Order (Aoreement) M-91 Series prowsmns

Descriptwn/Justlﬁcatlon of Change'

The M-91 milestone series was originally created to establish schedules for the construction and operatmn of .
facilities the Parties believed would be needed to manage transuranic waste and low-level waste. These milestones -
also included requirements calling for the development of project management plans for these types of waste.
Because efforts to establish facility milestones did not expedite the processing of waste, the Pames have agreed to
modify this milestone series. (Continued on next pace )

Impact of Change'

Approval of this change package, an assoclated M-16-03-03 change package, and the accompanying Settlement
Agreement, resolves DOE’s appeal of Ecology’s Administrative Order No. 03NWPKW-5494, DOE’s appeal of
Ecology’s March 10, 2003 Final Determination, and all disputes concerning HFFACO milestones M-91-01 and M-
91-03. The approved change package supersedes the former M-91 milestone series. (Continued on next page.}

Affected Documents _
The Hanford Federal Facility Agreement and Consent Order, as amended, DOE’s Annual Land Dlsposal
Restrictions Report, the Hanford site Integrated Priority List (IPL). :

Approvals - . o .
' D{i fﬂ_zﬁjﬂ/ : L’ . . // 0/0’7( v Approved Disapproved
Ecology y ' /Z/L/ : Date ’
V////‘ % / s/ 5/ i v Approved Disapproved
DOE-RL ~ 7/ . ‘Date | .
L.. JOH 1, {REGIONAL ADMINISTRATOR ; 5}\(70" l/Ap.proved ___ Disapproved
EPA, REGIQN 10 | Datel ~ -

' The descriptions in the “Desériptionflustiﬁcatiun of Change” and “Impact of Change” sections provide general
information intended to describe in broad outlines the import of these changes. In the event of conflicts between
these general sections and the Setilement Agreement and milestones, the Setilement Agreement and milestones
prevail. '
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Description/Justification of Change {continued)
For purposes of this M-91 03-01 Change Package, the parties have agreed as follows:

1. Al retmevably stored waste is suspected of being mixed Waste,
2. Retrievably stored waste will be managed as mixed waste unless and until it is demgnated
as non-mixed through the designation process (WAC 173- 303- -070 through 100),

This change request establishes enforceable compliance schedules for the retrieval; designation”
and storage of all suspect mixed waste that is retrievably stored at Hanford. For mixed low-level
waste (MLLW) that requires treatment and is currently in storage or will be newly generated, this
package also includes compliance schedules for its treatment. This change package addresses
issues of treatment and certification of mixed transuranic waste (TRUM) in light of pending
litigation regarding the State’s authority to impose such requirements. Specifically, and as set
forth in more detail in the accompanying Settlement Agreement, requirements in this change
package for treatment or cerfification of TRUM will not apply priorto a final appealable
Jjudgment on the merits is obtained in Washington v. Abraham, No. CT-03-5018-AAM, on the-
question of whether such wastes are subject to Land Disposal Restrictions (LDR) treatment
requirements and LDR storage prohibitions, and will not apply thercafier with respect to any
wastes determined by said judgment to be exempt from LDR treatment requirements and from
LDR storage prohibitions by virtue of the 1996 WIPP Land Withdrawal Act Amendments,
unless the judgment is rev_ersed on appeal

In regard to wastes disposed of prior to May 6, 1970, the parties acknowledge that the decisions
regarding whether, when, and how much waste will be retrieved will be made as a result of
RCRA corrective actions, RCRA closures, and CERCLA response actions. . For operable units
that include burial grounds where waste was disposed of before 1971, the HFFACO already
requires completion of all 200 Area RI/FSs and RFI/CMSs by December 31, 2008, and
completion of all 200 Area remedial actions by December 31, 2024. Following issuance of the
decision documents for these Pre-1971 200 Area burial grounds, DOE will submit work plans to
Ecology. The work plans will be submitted for approval pursuant to HFFACO Action Plan
Section 11.6. DOE will submit draft change packages with the work plans and shall include
proposed milestones, as required by Action Plan Section 11.6. Such change packages shall
contain milestones for completion of remedial actions including but not be limited to milestones

~ for retrieval, designation and, if required, certification of any transuranic waste that the decision
documents determine must be retrieved. :

For contact handled (CH) MLLW containing LDR constituents that is newly generated after June
30, 2009, DOE shall treat if to meet LDR tfreatment reqmrements in compliance with WAC 173-
303-140 and by reference 40 CFR 268. \

% As ised in these introductory sections, “designation” refers to the process set out in WAC 173-303-070 through
100 for characterization of waste under RCRA and the Washmgton HWMA, and not to the term used in section
9(a){(1)(H) of the WIPP Land Withdrawal Act.
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These milestones do not separately address the retrieval, storage, or treatment of Greater Than
Category 3 (GTC3) waste because GTC3 waste is a sub-set of LLW. The refrieval, storage, and
treatment of the mixed waste portion of waste that would be classified as GTC3 waste is
addressed by the milestones in this change package that apply to MLLW.

Impact of Change (continued)

This change package adds interim milestones M-91-40 through -45. Interim milestones M-91-40
and -41 address the retrieval, designation and storage of Hanford’s Retrievably Stored Waste
(RSW). Interim milestone M-91-42 addresses the designation and treatment of newly generated
contact handled (CH) waste and CH waste currently in above-ground storage. Interim milestone
M-91-43 addresses newly generated remote handled (RH) low-level waste, newly generated
boxes and large containers of CH low-level waste, RH low-level waste currently in above-
ground storage, and boxes and large containers of CH low-level waste currently in above-ground
storage. Interim milestone M-91-44 addresses newly generated RH transuranic waste, newly
generated boxes and large containers of CH transuranic waste, RE transuranic waste currently in
above-ground storage, and boxes and large containers of CH transuranic waste currently in
above-ground storage. Interim milestone M-91-45 requires DOE to report annually to Ecology
on DOE’s progress in completing work relating to RH waste and boxes and large containers of
RH and CH waste. - : :

This change package also modifies several existing milestones. M-91-00 is revised to focus on
completion of the acquisition or modification of facilities for retrieval, storage, and treatment of
Hanford Site’s RCRA mixed and suspect mixed transuranic and low-level waste. Except as
expressly provided herein, the M-91 milestone series addresses RCRA suspect mixed and mixed
wastes. Completion of these milestones does not preclude the later application of CERCLA
authorities to the wastes addressed by this series. (Concurrent with the execution of this change
package, DOE and EPA will execute a change package regarding facility requirements relative to
capabilities for managing CERCLA TRU/TRUM waste. Ecology, EPA, and DOE have agreed
‘to segregate RCRA and CERLCA ‘milestone requirements in the interest of reaching a resolution
of disputes and pending litigation between Ecology and DOE. Such agreement does not reflect a
decision to abandon integrated cleanup strategies contemplated by other provisions of the
HFFACO.) In addition, this change package adds to M-91-00 definitions applicable throughout
the M-91 milestone series. M-91-01 establishes a date for completion of acquisition and
modification of facilities and/or capabilities needed for storage and treatment/processing of
Hanford Site Post 1970 RH-TRUM and suspect RH TRUM, TRUM in boxes and large
containers, and suspect TRUM in boxes and large containers. M-91-03 requires periodic
revision of DOE’s TRUM and Mixed Low-Level Waste Project Management Plan (PMP).

Finally, this change package also deletes interim milestones M-91-07 and M-91-22, and target
dates M-91-08-T01 and M-91-21-TO1.

As noted above, to the extent that M-91 milestones address LDR treatment requirements and
LDR storage prohibitions. as applied to TRUM, they do not apply prior to a final appealable
judgment on the merits of the LDR Storage and Treatment claim in Washington v. Abraham, No.
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CT-03-5018-AAM, and after such a judgment, only as set forth in the accompanying Settlement
Agreement.
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IN RECOGNITION OF THE NEED TO MODIFY AGREEMENT REQUIREMENTS GOVERNING THE
MANAGEMENT OF HANFORD SITE MIXED LOW-LEVEL WASTES (MLLW) AND TRANSURANIC

WASTES, THE PARTIES AGREE AS FOLLOWS:

M-91-00 | COMPLETE THE ACQUISITION OF NEW FACILITIES,
MODIFICATION OF EXISTING FACILITIES, AND/OR
MODIF ICATION OF PLANNED FACILITIES NECESSARY FOR

TO BE
DETERMINE
D*
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M-91-01

COMPLETE THE ACQUISITION OF §
i NEW FACILITIES, MODIFICATION OF
EXISTING FACILITIES, AND/OR MODIFICATION OF PLANNED
FACILITIES NECESSARY FOR
STORAGE AND TREATMENT/PROCESSING PRIOR TO
DISPOSAL OF ALL HANFORD SITE POST 1970 RH FRU/TRUM

6/30/2012
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M-91-03

SUBMIT REVISIONS OF THE HANFORD SITE FRY/TRUM AND
MIXED LOW LEVEL WASTE PROJECT MANAGEMENT PLAN
(PMP) TO ECOLOGY PURSUANT TO AND IN COMPLIANCE
WITH THE REQUIREMENTS OF AGREEMENT SECTION 11.5

bivay | DOEPMP REVISIONS ¢
OME SHALL BE SUBMITTED ON 12/31/2003, 3/31/2009 AND
3/31/2013. EACH REVISION IS A DISTINCT WORK
REQUIREMENT INDEPENDENTLY SUBJECT TO THE
ENFORCEMENT PROVISIONS OF THIS AGREEMENT.

DUE DATES
AS
INDICATED
IN THE
DESCRIPTIV
E TEXT OF
THIS
MILESTONE
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FOR REVIEW AND APPROVAL AS PRIMARY DOCUMENT§
PURSUANT TO AGREEMENT ACTION PLAN SECTION 9.2.1.
DOE SHALL IMPLEMENT THE PLAN AS APPROVED.
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M-91-05-
TO1

THE FRETRUM ENGINEERING/FUNCTIONAL DESIGN
CRITERIA STUDY WILL COVER ACTIVITIES/FACILITIES NOT
CONSIDERED COMMERCIALLY VIABLE AS DOCUMENTED
IN THE APPROVED FRUE/TRUM PMP AND ASSOCIATED
AGREEMENT CHANGE REQUESTS.

M-91-12

COMPLETE THERMAL TREATMENT AND-BISPOSAL OF AN
ADDITIONAL 360 CUBIC METERS OF CONTACT HANDLED
LLMW. THIS BRINGS THE CUMULATIVE TOTAL TO AT
LEAST 600 CUBIC METERS OF CONTACT HANDLED LLMW
THERMALLY TREATED AND-BISPOSED-OE.

12/31/2005

M-91-
12A

COMPLETE THERMAL TREATMENT AND-DISPOSAL OF AT
LEAST 240 CUBIC METERS OF CONTACT HANDLED LLMW.

12/31/2004

M-91-15

6/30/2008

M-91-20

T PLANT IS READY TO RECEIVE THE FIRST CANISTER OF K
BASINS FLOOR AND PIT SLUDGE.

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL
T PLANT READINESS ACTIVITIES HAVE BEEN COMPLETED

12/31/2002
[Completed]
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TO ACCEPT PIT AND FLOOR SLUDGE. READINESS IS
DEFINED AS THE ISSUANCE OF THE READINESS TO
PROCEED LETTER BY THE APPROVAL AUTHORITY.
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ACCOMPANYING SETTLEMENT AGREEMENT:

5% EACH REQUIREME_NT OF 'I'HIS MEESTONE IS
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THE FOLLOWING SCHEDULE:
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VIRTUE OF CERTIFICATION, SUCH’WASTE'ISE){EMPI“E{RQM
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SHALL TREAT TO MEET LDR REQUIREMENTS WITHIN
ONE YEAR OF GENERATION.

DOE MAYa.CHOOSE T0 COMPLETE'; CERTIFICAT_IQ {OF;SUCH
! n U




Change Number Federal Facility Agreement and Consent Order Date:

Change Control Form

M-16-03-03 Do not use blue ink. Type or print using black ink. spril. 22, 2004
Originator: Laura Cusack Ecology Phone: (509) 736-3038
Class of Change:
[ 1- Signatories [ + ¥ [X]II - Executive Manager ] [ ]JIII - Project Manager
Change Title:

M-016 Submission and Implementation of a work plan for acquisition of TRU and TRU mixed-waste management capabilities to
support CERCLA actions at the Hanford site.

Description/Justification of Change:

This change package provides for an implementation work plan to describe how plans developed to provide capabilities for
managing TRUM and suspect TRUM will be integrated with CERCLA planning for TRU/TRUM wastes. This will kelp ensure
that there will be comprehensive planning for capabilities needed for both CERCLA and non-CERCLA TRU/TRUM streams.

Impact of Change:

| Provides a comprehensive work plan to describe acquisition of TRU/TRUM management capabilities to support CERCLA actions
at the Hanford site. The change also deletes or modifies references to M-091 and WIPP RH-TRU waste acceptance criteria in
M-016-66 and M-016-67. ’

Affected Documents:

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).

Approvals: ) ‘
JJ/ %ﬁz//éék 24 Oqﬁ— ,XAppmved __Disapproved
J.B. Hebdon, RL IAMIT'chrersentativc Dite ,
[ O?A
Mﬁﬁ % %‘%% ~Approved _Disapproved
N. Ceto, EPA IAMIT Representative ! ) /
%}M/ /L ﬁé@é% Y Approved __Disapproved
M. A,]Wilson. Ecology IAMIT Representative
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Modifications established by a

deletions/modification and sh §m mg for new text.

proval of this Tri-Party Agreement Change Request are denoted as strikeout for

Milestone

Description

Date

M-016-66

INITIATE INTERMEDIATE DESIGN AND AUTHORIZATION SAFETY
ANALYSIS FOR REMEDIAL ACTIONS AT THE 618-10 AND 618-11
BURIAL GROUNDS.

THE INTERMEDIATE DESIGN SHALL INCLUDE, AT A MINIMUM, A
DESIGN BASIS REPORT, REMEDIATION APPROACH (LE., PROCESS
DEFINITION) SITE LAY-OUT, EVALUATION OF INFRASTRUCTURE

REQUIREMENTS GEM-O0MH-AND-WASTEISOEATION-PH-OT PEANT

FVIRPHNTEGRATION-PEANNING), AND PLANNING FOR
TREATABILITY TESTS. INTERMEDIATE DESIGN ACTIVITIES WILL
UTILIZE ANTICIPATED|WIPP REMOTE HANDLED TRANSURANIC
(RH-TRU/TRUM) AND-M-94 WASTE ACCEPTANCE CRITERIA, AN
EVALUATION OF RH TRU/IRUM TECHNOLOGY DEVELOPMENT
EFFORTS AND AN EVALUATION OF LESSONS LEARNED FROM
OTHER ONGOING DOE COMPLEX TRU EXCAVATION EFFORTS.
THE AUTHORIZATION SAFETY ANALYSIS SHALL INCLUDE, AT A
MINIMUM, ANY APPROVALS REQUIRED TO SUPPORT
ADDITIONAL SITE CHARACTERIZATION WITHIN 618-10 AND 618-11
BURIAL GROUNDS FOR DESIGN PURPOSES AND ANY

TREATABILITY INVESTIGATIONS.

09/30/2004

M-016-67

SUBMIT AN INTERMEDIATE DESIGN REPORT, A REMEDIATION
SCHEDULE AND A TREATABILITY INVESTIGATION WORK PLAN
FOR REMEDIAL ACTIONS AT THE 618-10 AND 618-11 BURIAL
GROUNDS.

THE INTERMEDIATE DESIGN REPORT SHOULD REPRESENT A 60%
COMPLETE DESIGN REPORT. THE REMEDIATION SCHEDULE
MUST IDENTIFY: 1) DATES FOR INITIATING AND COMPLETING
INTERIM REMEDIAL ACTIONS AT WASTE SITES, AND 2) ANY
DOCUMENTS REQUIRING EPA AND/OR ECOLOGY APPROVAL
PRIOR TO INITIATING REMEDIAL ACTIONS (E.G., RD/RA
WORKPLANS, ETC.). THE TREATABILITY H;I‘VESTIGATION WORK

[TRUM AND-M-5t WASTE

i e T ik

'AND WILL BE SUBMITTED AS A TRI-

PARTY AGREEMENT PRIMARY DOCUMENT.

03/31/2007







